

STAKEHOLDER ENGAGEMENT PLANNING WORKBOOK

Project Stakeholder Management Governance Template

Project Name: Project Manager: Date: Version:

PMO Governance | Confidential

Stakeholder Engagement Planning Workbook

Introduction

Project Stakeholder Management includes the processes required to identify the people, groups, or organizations that could impact or be impacted by the project, to analyze stakeholder expectations and their impact on the project, and to develop appropriate management strategies for effectively engaging stakeholders in project decisions and execution.

Stakeholder Engagement Planning Workbook

Section 1 | Stakeholder Identification

SECTION 1 | STAKEHOLDER IDENTIFICATION

Identify all individuals, groups, and organizations that may affect or be affected by the project.

1.1 Stakeholder Groups — Employees

Type Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

1.1 Stakeholder Groups — Suppliers

Type Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

1.1 Stakeholder Groups — Shareholders

Type Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

Type Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

1.1 Stakeholder Groups — Financial Organizations

Type Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

1.1 Stakeholder Groups — Media

Type Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

1.1 Stakeholder Groups — Regulators

Type Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

1.1 Stakeholder Groups — Lobby Groups

Type Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

1.1 Stakeholder Groups — Environmentalists

Type Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

1.2 Perceived Stakeholders

Individuals or groups perceived to be affected by the project but not yet confirmed.

Type Perceived to be Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

SECTION 2 | STAKEHOLDER EXAMINATION

Examine stakeholder profiles, stakes, rights, ownership, and contributions in detail.

2.1 Relevant Employee Information

Name	Position	Project Role	Expectations	Level of Support	Interest in Information

2.2 Project Stake Information — Interests

Individual Name or Group	Decisions Affecting Stakeholder	Outcomes Affecting Stakeholder

2.3 Legal & Moral Rights

Individual Name or Group	Legal Rights	Moral Rights

2.4 Ownership

Individual Name or Group	Asset	Ownership Percentage

Individual Name or Group	Asset	Ownership Percentage

2.5 Specialized Knowledge

Project Benefit	Name	Title	Interest	Level of Support	Interest in Information

2.6 Contributions — Provision of Funds & Resources

Stakeholder	Contribution Type	Contribution Level	Amount	Timing of Contributions	Conditions	Expectations

2.7 Contributor Impact and Influence

Contributor	Impact	Influence

Stakeholder Engagement Planning Workbook

Section 3 | Classification & Prioritization

SECTION 3 | STAKEHOLDER CLASSIFICATION & PRIORITIZATION

Classify and prioritize stakeholders using influence/interest mapping, power grids, salience models, and RACI assignments.

3.1 Stakeholder Mapping — Influence/Interest

Stakeholder	Influence	Interest

3.2 Engagement Levels Based on Influence/Interest

Stakeholder	High Influence / High Interest	High Influence / Low Interest	Low Influence / High Interest	Low Influence / Low Interest

3.3 Power/Interest Grid — Stakeholder Power & Interest

Stakeholder	Power	Interest

3.4 Stakeholder Management Levels Based on Power/Interest

Stakeholder	Manage Closely	Keep Satisfied	Monitor	Keep Informed

3.5 Stakeholder Engagement Assessment Matrix

Stakeholder	Current Engagement Level	Desired Engagement Level	Unaware	Resistant	Neutral	Supportive	Leading

3.6 Salience Model

Stakeholder	Power	Urgency	Legitimacy

3.7 Project Task RACI Matrix

Project Task	Stakeholder	Responsible	Accountable	Consulted	Informed

3.8 Project Team Salience Model

Team Member	Power	Urgency	Proximity

Stakeholder Engagement Planning Workbook

Section 4 | Management & Monitoring

SECTION 4 | STAKEHOLDER MANAGEMENT & MONITORING

Define the strategies, timing, and approaches for managing and monitoring each stakeholder throughout the project lifecycle.

4.1 Directions of Influence Classifications

Stakeholder	Upward	Downward	Outward	Sideways	Inward	Forward	Backward

4.2 Stakeholder Engagement Timing

Stakeholder	Project Phase to Obtain Commitment to Project Success	Project Phase to Confirm Commitment to Project Success	Project Phase to Maintain Commitment to Project Success

4.3 Stakeholder Expectation Management

Stakeholder	Expectation	Potential Concern	Risk	Anticipated Issue

CONFIDENTIAL | PMO USE ONLY

Stakeholder Engagement Planning Workbook

Section 5 | Governance Traceability

SECTION 5 | GOVERNANCE TRACEABILITY

Maintain an auditable record of stakeholder engagement decisions, escalations, changes, and approvals for PMO compliance.

5.1 Stakeholder Engagement Log

Date	Stakeholder	Engagement Method	Key Discussion Points	Action Items	Owner

5.2 Escalation Register

Date Raised	Issue Description	Stakeholder Impacted	Escalated To	Resolution / Status

5.3 Change & Decision Log

Change ID	Date	Description of Change	Stakeholders Affected	Decision Made By	Approval Status

5.4 Document Version Control

Version	Date	Author	Description of Changes	Approved By
1.0			Initial document creation	

5.5 Sign-Off & Approval Block

Project Manager Name & Signature: Date: PMO Lead Name & Signature: Date: Sponsor Name & Signature: Date: