

STAKEHOLDER ENGAGEMENT PLANNING WORKBOOK

A Project Stakeholder Management Governance Tool

Project Name: _____

Project Manager: _____

Date: _____

Version: _____

With visual mapping tools, classifications and recommendations

Suite developed by: Marylee Kuchta

Project Stakeholder Management includes the processes required to identify the people, groups, or organizations that could impact or be impacted by the project, to analyze stakeholder expectations and their impact on the project, and to develop appropriate management strategies for effectively engaging stakeholders in project decisions and execution.

SECTION 1 | STAKEHOLDER IDENTIFICATION

Identify all individuals, groups, and organizations that may affect or be affected by the project.

1.1 Stakeholder Groups — Employees

Type Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

1.1 Stakeholder Groups — Suppliers

Type Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

1.1 Stakeholder Groups — Shareholders

Type Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

1.1 Stakeholder Groups — Financial Organizations

Type Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

1.1 Stakeholder Groups — Media

Type Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

1.1 Stakeholder Groups — Regulators

Type Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

1.1 Stakeholder Groups — Lobby Groups

Type Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

1.1 Stakeholder Groups — Environmentalists

Type Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

1.2 Perceived Stakeholders

Individuals or groups perceived to be affected by the project but not yet confirmed.

Type Perceived to be Affected by Project Work or Outcome	Perceived Positive Impact	Perceived Negative Impact	Positive or Negative Value Measurement

SECTION 2 | STAKEHOLDER EXAMINATION

Examine stakeholder profiles, stakes, rights, ownership, and contributions in detail.

2.1 Relevant Employee Information

Name	Position	Project Role	Expectations	Level of Support	Interest in Information

2.2 Project Stake Information — Interests

Individual Name or Group	Decisions Affecting Stakeholder	Outcomes Affecting Stakeholder

2.3 Legal & Moral Rights

Individual Name or Group	Legal Rights	Moral Rights

2.4 Ownership

Individual Name or Group	Asset	Ownership Percentage

2.5 Specialized Knowledge

Project Benefit	Name	Title	Interest	Level of Support	Interest in Information

2.6 Contributions — Provision of Funds & Resources

Stakeholder	Contribution Type	Contribution Level	Amount	Timing of Contributions	Conditions	Expectations

2.7 Contributor Impact and Influence

Contributor	Impact	Influence

SECTION 3 | STAKEHOLDER CLASSIFICATION & PRIORITIZATION

Classify and prioritize stakeholders using influence/interest mapping, power grids, salience models, and RACI assignments. For sections 3.1 & 3.2, rate each stakeholder classification (influence, interest, power, urgency, legitimacy) on a scale of 1-10 with 1 as the lowest and 10 as the highest ratings. Use the Stakeholder Matrix Plotter app to plot the priorities and recommended actions for each category. Write in recommendations below.

3.1 Stakeholder Mapping — Influence/Interest

Stakeholder	Influence	Interest

3.2 Power/Interest Grid — Stakeholder Power & Interest

Stakeholder	Power	Interest

3.3 Engagement Levels Based on Influence/Interest

Stakeholder	High Influence / High Interest	High Influence / Low Interest	Low Influence / High Interest	Low Influence / Low Interest

3.4 Stakeholder Management Levels Based on Power/Interest

Stakeholder	Manage Closely	Keep Satisfied	Monitor	Keep Informed

Classify and prioritize stakeholders using influence/interest mapping, power grids, salience models, and RACI assignments. For section 3.5, use the Engagement Assessment module of the Stakeholder Matrix Plotter to map current and desired engagement. For section 3.6, use the Salience Model module of the app to classify, describe and plot recommended actions for each stakeholder. Write in recommendations below.

3.5 Stakeholder Engagement Assessment Matrix

Stakeholder	Current Engagement Level	Desired Engagement Level

3.6 Salience Model

Stakeholder	Power	Urgency	Legitimacy

3.7 Project Task RACI Matrix

Project Task	Stakeholder	Responsible	Accountable	Consulted	Informed

3.8 Project Team Salience Model

Team Member	Power	Urgency	Proximity

SECTION 4 | STAKEHOLDER MANAGEMENT & MONITORING

Define the strategies, timing, and approaches for managing and monitoring each stakeholder throughout the project lifecycle. For section 4.1, Stakeholder Influence Plotter app coming soon!

4.1 Directions of Influence Classifications

Stakeholder	Upward	Downward	Outward	Sideways	Inward	Forward	Backward

4.2 Stakeholder Engagement Timing

Stakeholder	Project Phase to Obtain Commitment to Project Success	Project Phase to Confirm Commitment to Project Success	Project Phase to Maintain Commitment to Project Success

4.3 Stakeholder Expectation Management

Stakeholder	Expectation	Potential Concern	Risk	Anticipated Issue

SECTION 5 | GOVERNANCE TRACEABILITY

Maintain an auditable record of stakeholder engagement decisions, escalations, changes, and approvals for PMO compliance.

5.1 Stakeholder Engagement Log

Date	Stakeholder	Engagement Method	Key Discussion Points	Action Items	Owner

5.2 Escalation Register

Date Raised	Issue Description	Stakeholder Impacted	Escalated To	Resolution / Status

5.3 Change & Decision Log

Change ID	Date	Description of Change	Stakeholders Affected	Decision Made By	Approval Status

5.4 Document Version Control

Version	Date	Author	Description of Changes	Approved By
1.0			Initial document creation	

5.5 Sign-Off & Approval Block

Project Manager Name & Signature: _____ Date: _____

PMO Lead Name & Signature: _____ Date: _____

Sponsor Name & Signature: _____ Date: _____