

Scope Planning Checklist

How to use this checklist: This checklist offers a high-level framework for planning, monitoring, and controlling scope in terms of the documents and data needed for comprehensive results. This document is the first in a series of nine planning and analysis checklists and worksheets that break down the information outlined in the Scope Management Plan, according to standards outlined in Project Management Institute (PMI) models. The documents are meant to be used together as a framework for providing guidance for planning and analysis and for preventing scope creep. The framework is categorized by: 1. Scope Planning Checklist, 2. Project Scope Assessment For Business Value (MoSCoW Analysis), 3. Project Scope Statement Worksheet, 4. WBS Planning Worksheet, 5. WBS Dictionary, 6. Work Package Planning Worksheet, 7. Project Scope Baseline Worksheet, and 8. Scope Management Planning Worksheet, and 9. Scope Management Plan.

Scope planning builds on the integration framework for project development and is the second knowledge area or management plan to visit during the project and process life cycle. Scope planning involves the planning and monitoring and controlling process groups. This checklist will guide you through the development of a scope plan from beginning to end, and paint a picture of what scope might look like, according to project standards and requirements.

Many of the documents, data and products listed have either corresponding templates or worksheets to collect and analyze data or facilitate meetings and available for download that can be tailored to your specific project. Let's connect if you have any questions or unique needs. We can customize templates for your brand, content according to your needs, and consult and facilitate as needed.

Plan Scope Management Process

The products of this process are the development of the scope management and requirements management plans.

The documents and data needed to plan scope management are:

- ☐ Project charter
- ☐ Project management plan components
 - ☐ Quality management plan
 - ☐ Project life cycle description
 - ☐ Development approach
- ☐ Enterprise environmental factors
- ☐ Organizational process assets

Products

- ☐ Scope management plan
- ☐ Requirements management plan

Collect Requirements Process

The products of this process are the requirements documentation and requirements traceability matrix.

The documents and data needed to collect requirements may include:

- ☐ Project charter
- ☐ Project management plan components
 - ☐ Scope management plan
 - ☐ Requirements management plan
 - ☐ Stakeholder management plan
- ☐ Project documents

- ☐ Assumption log
- ☐ Lessons learned register
- ☐ Stakeholder register
- ☐ Business documents
 - ☐ Business case
- ☐ Agreements
- ☐ Enterprise environmental factors
- ☐ Organizational process assets

Products

- ☐ Requirements documentation
- ☐ Requirements traceability matrix

Define Scope Process

The products of this process are project scope statement and updates to project documents.

The documents and data needed to define scope may include:

- ☐ Project charter
- ☐ Scope management plan
- ☐ Project documents
 - ☐ Assumption log
 - ☐ Requirements documentation
 - ☐ Risk register
- ☐ Enterprise environmental factors
- ☐ Organizational process assets

Products

- ☐ Project scope statement
- ☐ Project documents updates
 - ☐ Assumption log
 - ☐ Requirements documentation
 - ☐ Requirements traceability matrix
 - ☐ Stakeholder register

Create WBS Process

The products of this process are a scope baseline and updates to project documents.

The documents and data needed to create WBS may include:

- ☐ Scope management plan
- ☐ Project documents
 - ☐ Project scope statement
 - ☐ Requirements documentation
- ☐ Enterprise environmental factors
- ☐ Organizational process assets

Products

- ☐ Scope baseline
- ☐ Project documents updates
 - ☐ Assumption log
 - ☐ Requirements documentation

Validate Scope Process

The products of this process are accepted deliverables, work performance information, change requests and updates to project documents.

The documents and data needed to validate scope may include:

- ☐ Project management plan components
 - ☐ Scope management plan
 - ☐ Requirements management plan
- ☐ Project documents
 - ☐ Requirements documentation
 - ☐ Requirements traceability matrix
- ☐ Verified deliverables
- ☐ Work performance data

Products

- ☐ Accepted deliverables
- ☐ Work performance information
- ☐ Change requests
- ☐ Project documents updates
 - ☐ Lessons learned register
 - ☐ Requirements documentation
 - ☐ Requirements traceability matrix

Control Scope Process

The products of this process are work performance information, the project management plan and project documents.

The documents and data needed to control scope may include:

- ☐ Project management plan components
 - ☐ Scope management plan
 - ☐ Requirements management plan
 - ☐ Change management plan
 - ☐ Configuration management plan
 - ☐ Baselines
 - ☐ Scope baseline
 - ☐ Performance measurement baseline
- ☐ Project documents
 - ☐ Lessons learned register
 - ☐ Requirements documentation
 - ☐ Requirements traceability matrix
- ☐ Work performance
- ☐ Organizational process updates

Products

- ☐ Work performance information
- ☐ Change requests
- ☐ Project management plan updates
 - ☐ Scope baseline
 - ☐ Schedule baseline
 - ☐ Cost baseline
 - ☐ Performance measurement baseline

- ☐ Project documents updates
 - ☐ Lessons learned register
 - ☐ Requirements documentation
 - ☐ Requirements traceability matrix