

Project Scope Assessment For Business Value (MoSCoW Analysis)

How to use this template: This template presents a prioritization technique that categorizes project requirements by providing a structured approach with focus, flexibility and control on benefits and value, resource allocation, stakeholder alignment and change management. This document is the second in a series of nine planning and analysis checklists and worksheets that break down the information outlined in the Scope Management Plan, according to standards outlined in Project Management Institute (PMI) models. The documents are meant to be used together as a framework for providing guidance for planning and analysis and for preventing scope creep. The framework is categorized by: 1. Scope Planning Checklist, 2. Project Scope Assessment For Business Value (MoSCoW Analysis), 3. Project Scope Statement Worksheet, 4. WBS Planning Worksheet, 5. WBS Dictionary, 6. Work Package Planning Worksheet, 7. Project Scope Baseline Worksheet, and 8. Scope Management Planning Worksheet, and 9. Scope Management Plan.

This document categorizes project requirements into four categories: "Must have," "Should have," "Could have," and "Won't have." It aids in identifying and clarifying critical elements and resources, and is a tool used to engage and manage stakeholders by aligning expectations. Because of the clear understanding of priorities, proposed changes can be evaluated against MoSCoW categories, scope and objectives during impact assessments, reducing the risk of unnecessary changes. The analysis allows some flexibility in accommodating "Should have" and "Could have" but maintains control over project scope by explicitly defining what will not be included in "Won't have."

Project Scope Assessment For Business Value (MoSCoW Analysis)

Project Name	ID	Project Manager

Using the WBS, list the requirements that are within the scope of the project and prioritize the function according to its importance to business value. This list can be altered depending on shareholder expectations. Examples of defined value are listed below:

Must Have (M)	Should Have (S)	Could Have (C)	Wont Have (W)
● Critical to be delivered on time ● Necessary ● All relevant stakeholders agree that this is a requirement ● The project will be considered a failure if not included ● Makes the project viable and functional ● Ensures project meets its goals ● Keeps the project on schedule ● Ensures compliance with safety and laws ● Extremely urgent ● Increases revenue ● Decreases operational costs ● Improves productivity ● Boosts customer satisfaction ● Offers an effective solution	● Important but not necessary to be delivered on time ● Could be delivered in the future ● Can be set aside if needed ● Could be postponed ● High value ● High ROI ● High payback ● Urgent, but can wait ● Is a work around for a must have ● Project, product or system still functions without ● Greatly increases value	● Desirable but not necessary for viability and functionality ● Could improve user experience ● Has small or incremental cost ● Could be included if time permits ● Could be included if resources permit ● Could be delivered in the future ● Can be set aside if needed ● Could be postponed	● All relevant stakeholders agree least critical ● Lowest payback ● Lowest ROI ● Lowest value ● Not appropriate at this time ● Not feasible at this time

MoSCoW Analysis

Requirement	Description	M, S, C, W	Reason

List the requirements that the project Must Have (M's), Should Have (S's) and Could Have (C's), in this order – These are considered in scope

Must Have (M's) 1st Priority	Should Have (S's) 2nd Priority	Could Have (C's) 3rd Priority

List the requirements that the project Won't Have (W's) – These are considered out of scope.

Won't Have (W's) - Out of scope for this project